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 Division of Transportation Programming File: SHOPP Amendments 
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MS-82 
 

Subject: Amendments to the 2008 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2008 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 08H-400 
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    
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Attachment

Dist County Route Post Miles Location/Description PPNO EA Prog RW Const FY Comments
1 Mendocino 20 4.7/4.9 Near Fort Bragg, from 2.4 to 2.6 miles east of Gravel Pit 

Road.  Widen shoulders, install open-grade asphalt 
concrete, and construct metal beam guardrail and retaining 
wall.

4482 48210 201.010 0 1,170 10/11 PA&ED
PS&E
RW
Const

0
221
47

299

50
240
47

299

Update costs and schedule.

2 Plumas 89 In Plumas, Modoc, Shasta and Tehama Counties, at 
various locations. Bridge replacement (scour).

3215 2C220 201.111 42
409

6,105
8,336

10/11 PA&ED
PS&E
RW
Const

1,088
1,474

375
1,197

1,584
1,763

388
1,618

Update costs.

2 Shasta 5 1.9/30.6
30.6

In Shasta County, at various locations from north 
Cottonwood Undercrossing to north of Klamath River 
Road; also at PM 61.8. Near Shasta Lake City at Tunnel 
Gulch viaduct Bridge # 06-0131R; also at Bridge # 06-
0115 Castella at Sweetbriar overcrossing. Rehabilitate 
bridges.

3216 2C230 201.113 0
50

10,600
10,100

10/11 PA&ED
PS&E
RW
Const

350
1,100

100
1,600

800
1,100

100
1,600

Update PM, description and cost.

2 Shasta 5 15.0/15.8 In Redding, at Route 5/44/99 interchange. Install collector 
distributor lane.   In Redding, from Cypress Avenue to 
0.1 mile north of Hilltop Drive.  Install collector 
distributor lane.

3246 3C000 201.310 534
20

11,818
12,464

10/11
11/12

PA&ED
PS&E
RW
Const

528
1,960

170
2,000

536
1,960

30
2,000

Update cost and schedule.

2 Lassen 395 56.6/76.6 In and near Johnstonville, from 1.4 miles north of 
Jamesville Road to 6.3 miles  0.3 miles north of 
Sunnyside Road to 0.3 miles south of Wendel Road.  
Rehabilitate roadway.

3250 3C070 201.120 174
1,474

41,000
28,000

11/12 PA&ED
PS&E
RW
Const

670
1,350

380
3,380

750
1,407

150
2,654

Update cost and schedule.

2 Plumas 70 0.0/33.0  
0.1/35.1

Near Rock Creek, from Butte County line to Route 89. 
Near Rock Creek, from Butte County line to 0.2 mile 
west of Spanish Creek Bridge #09-0015.  Install metal 
beam guardrail.

3266 3C300 201.015 6
58

10,000 11/12 PA&ED
PS&E
RW
Const

780
720
56

1,470

830
720
56

1,470

Update PM, description and cost.

3 Sacramento 80 0.3/6.1
M0.3/M8.9

In the city of Sacramento, Sacramento River Bridge to 
Norwood Avenue.  Rehabilitate roadway. (GARVEE Bond 
Project - $50.0 million)

6683 0A931 201.120 0 95,000 10/11 PA&ED
PS&E
RW
Const

0
2,911

36
11,000

Change funding source.

03 Placer 80 28.7/39.0 Near Colfax, at Weimar Overhead #19-38 and Magra 
Overhead #19-28. Rehabilitate bridge decks.

5061 4A670 201.110 1,636 11/12 PA&ED
PS&E
RW
Const

358
953
142
703

Delete; funded under PPNO: 
5094.

4 Alameda VAR  In Alameda and Contra Costa Counties, at various 
locations on Routes 4, 24 and 242. Upgrade traffic barrier 
and guardrail end terminals.

0075C 0A790 201.015 5 5,116
5,296

11/12 PA&ED
PS&E
RW
Const

340
425
85

410

800
1,100

85
1,100

Update cost and schedule.

11 SD Var Var In San Diego County, at various locations. In the city of 
San Diego from 0.3 mile south of Route 805/905 
separation to 0.1 mile north of Del Sol Boulevard.  Also 
on Route 905 from 0.1 mile east of Route 905/805 
separation to Otay Mesa Road.  Stabilize and revegetate 
slopes.

0908 28210 201.335 2,364
2,606

10/11 PA&ED
PS&E
RW
Const

110
280

5
380

110
295

5
419

Update cost and schedule.

2008 SHOPP Amendment 08H-400
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

Support
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Attachment

Dist County Route Post Miles Location/Description PPNO EA Prog RW Const FY Comments

2008 SHOPP Amendment 08H-400
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

Support
11 SD 5 R29.5/R30.1

R29.3/R30.5
In San Diego, from Genesee Avenue to Roselle 
Street.south of Sorrento Valley Overhead. Realign and 
widen Genesee southbound off-ramp.  Construct 
southbound auxiliary lane. (Locals also contributing an 
additional $4.083 million.)

0129P 06500 201.310 7,917
8,220

10/11 PA&ED
PS&E
RW
Const

700
1259
500

1,800

755
1712
500

1,800

Update cost and schedule.

11 SD 94 14.9/30.0 In and near Jamal from Route 54 to 0.2 mile east of 
Marron Valley Road.  In the city of San Diego, from Rural 
Creek Bridge to 0.9 miles east of Grande Creek Bridge.  
Rehabilitate roadway.

0836 29040 201.120 17,200
20,660

11/12 PA&ED
PS&E
RW
Const

176
987

2
2,087

497
1003

2
2,087

Update cost and schedule.

11 SD 67 R0.0/R5.8 In El Cajon and near Santee, from Route 8 to the San 
Diego River Bridge.  Rehabilitate roadway.

0744 27550 201.120 19,960
22,006

11/12 PA&ED
PS&E
RW
Const

70
646

5
1,735

0
804

5
1647

Update cost and schedule.

11 SD L5506 In the city of San Diego, at at the Kearney Mesa Material 
Lab (L5506).  Upgrade material lab facility.

0729 28770 201.354 3,424
3,248

10/11 PA&ED
PS&E
RW
Const

180
420
60

540

242
850

5
630

Update cost and schedule.

11 SD 76 19.5/52.3 Near Pala Mesa Village at various locations from east of 
Rice Canyon Road to Route 79.  Install centerline rumble 
strips, and upgrade end treatments. (Project also 
includes an additional $2 million of OTS funds.)

0727 28101 201.015 3012
1012

11/12 PA&ED
PS&E
RW
Const

0
110

8
115

Update cost.
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